

10 JUN 1970

MEMORANDUM FOR: Director of Logistics

ATTENTION : Real Estate & Construction Division

SUBJECT : Motorized Shelving Project for [REDACTED] Records Center


REFERENCE : OL/RECD, Memo for Record (OL 0-2349), 22 April 1970.

1. As the office of primary interest in subject project, we have asked to be kept informed of progress on this installation. As a result the Logistics Project Officer [REDACTED] has been providing us with copies of correspondence with [REDACTED] which have been most helpful.

2. The attached memorandum for the record from [REDACTED] points up a possible problem area which is of some concern to us. Although the vendors had indicated in their preliminary proposal that they could use Prison Industry Shelving for this project, we have no absolute guarantee that they will be able to do so. This contingency was discussed with [REDACTED] during the meeting on 15 April 1970 (see reference), at which time we agreed that the vendors should be provided an opportunity to perform simulated tests in their factories before deciding on the adaptability of Prison Industry Shelving for an installation of this magnitude.

3. I think [REDACTED]'s point is well taken that it may be ill-advised to commit ourselves to procuring the additional Prison Industry Shelving for [REDACTED] until we are certain that the vendors will be able to adapt their systems to this type of shelving. I suggest that the Logistics Project Officer discuss this point with [REDACTED]

SECRET



Approved For Release 2001/11/01 : CIA-RDP78-00433A000100130009-9

SUBJECT: Motorized Shelving Project for [REDACTED] Records Center

25X1A

25X1A

[REDACTED] to determine if you should request a deferment in the procurement of Prison Industry Shelving for [REDACTED] until vendor testing has been completed.

25X1A

[REDACTED]
Deputy Chief,
Support Services Staff

25X1A

Attachment

cc: OL/RECD
[REDACTED]

25X1A

Approved For Release 2001/11/01 : CIA-RDP78-00433A000100130009-9

SECRET